COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/31/2018

ESTI MATE SUMVARY 07:54: 14
CONTI D C20187- COVBO ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20187- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.5 DAYS TI VE ALLOW 210 WORK DAYS
PR SHB0 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESF  PERCENT TI ME: 16. 90 ORI G TI VE ALLOW 210 WORK DAYS
PROJECT NO ERR400- 322
PR SH60 and SH257 STRUCTURES
NAMVE OF RQAD:
PRQJECT OOUNTI ES: VELD
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 01/ 26/ 2018 DATE TI ME STARTED 10/23/2017
385 Interl ocken Crescent #900 DATE LET 09/ 07/ 2017 DATE WORK BEGAN 10/ 23/ 2017
DATE AWARDED 09/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 10/ 2017 DATE ACCEPTED
Broonfiel d CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 10/ 23/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI:  $ 6, 446, 046. 31 PARTI Ol PATI NG $ 541, 080. 17 $ 202, 430. 17
AWARD PRQIECT AMT: $ 5,908, 304. 55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 8.39% TOTAL EARNI NGS 541, 080. 17 202, 430. 17
FUNDS AVAI LABLE: $ 5,904, 966.14 STOCKPI LED MATERI ALS 34,709.13 34,709.13
GROSS EARNI NGS 575, 789. 30 237, 139. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,857.40 -4, 385. 40
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 562, 931. 90 232, 753. 90
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 562, 931. 90 232, 753. 90
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 232, 753. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20187- COVBO

PCN: 20187-BI D

PRQJECT: ERR400- 322

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00027

Renoval of Riprap

0020 202-00033

Renoval of Pipe

0025 202-00035

Renoval of Pipe

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-01000

*Renoval of Fence

0045 202-01035

*Renoval of Gate

0050 202-01130

*Renoval of Quardrail Type 3

0055 202-04002 C ean Cul vert

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 500
LS
50, 000. 00000
3. 000
EACH
800. 00000
340. 000
SY
30. 00000
2.000
EACH
1, 030. 00000
1, 062. 000
LF
17. 00000
11, 316. 000
SY
4. 00000
554. 000
SY
2.00000
781. 000
LF
3. 25000
910. 000
EACH
122. 00000
1, 229. 000
LF
4. 00000
2.000
EACH

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 000
0. 500

3. 000
0. 000
3. 000

114. 200
225. 800
340. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 585. 000
1, 585. 000

0. 000
0. 000
0. 000

488. 000
293. 000
781. 000

0. 000
0. 000
0. 000

0. 000
39. 000
39. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 31/ 2018

07: 54: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
25, 000. 00
0. 00
2, 400. 00
6, 774. 00
10, 200. 00
0. 00
0. 00
0. 00
0. 00
6, 340. 00
6, 340. 00
0. 00
0. 00
952. 25
2,538.25
0. 00
0. 00
156. 00
156. 00
0. 00
0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20187-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 *Enbankment Material (Conplete In Place) 13, 735. 000 1,477.000
CY 0. 000 0. 00
17. 00000 1,477.000 25, 109. 00
0065 203- 00066 *Enbankment Material (Conplete In Place) (R40) 8, 453. 000 0. 000
CY 0. 000 0. 00
26. 00000 0. 000 0. 00
0070 203-00100 Mick Excavation 344. 000 344. 000
CY 0. 000 0. 00
42. 00000 344. 000 14, 448. 00
0075 203-01100 Proof Rolling 4.000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0080 203-01500 Bl adi ng 60. 000 0. 000
HOUR 6. 000 612. 00
102. 00000 6. 000 612. 00
0085 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0090 203-01550 Dozi ng 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 80. 000 2.500
HOUR 8. 000 1, 600. 00
200. 00000 10. 500 2,100. 00
0100 206-00510 *Filter Material (O ass A) 393. 000 15. 000
CY 0. 000 0. 00
60. 00000 15. 000 900. 00
0105 208-00002 *Erosion Log Type 1 (12 Inch) 9, 382. 000 0. 000
LF 1, 627. 000 6, 508. 00
4. 00000 1, 627. 000 6, 508. 00
0110 208-00023 *Erosion Log (Type 3)(12 Inch) 739. 000 739. 000
LF 0. 000 0. 00

4.50000 739. 000 3,325.50



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00026 *Coir Roll 63. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 208-00035 *Aggregat e Bag 421. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0125 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
542. 00000 0. 000 0. 00
0130 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 500. 00
500. 00000 2.000 1, 000. 00
0135 208- 00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
0140 208- 00056 *StormDrain Inlet Protection (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0145 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 2.000 5, 600. 00
2, 800. 00000 2.000 5, 600. 00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 124. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 62. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0160 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0165 208-00207 Erosi on Control Managenent 150. 000 0. 000
DAY 9. 000 450. 00
50. 00000 9. 000 450. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20187-BI D ESTI MATE RUN 01/ 31/2018
PRQIECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
308. 00000 0. 000 0. 00
0175 210-01011 *Reset Cate 1. 000 0. 000
EACH 0. 000 0. 00
366. 00000 0. 000 0. 00
0180 210-01050 *Reset Chain Link Fence 62. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0185 210-02900 Relay Riprap 60. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00
0190 211-03005 Dewat eri ng 0. 900 0. 900
LS 0. 000 0. 00
110, 000. 00000 0. 900 99, 000. 00
0195 212-00006 *Seedi ng (Native) 5. 200 0. 000
ACRE 0. 000 0. 00
543. 00000 0. 000 0. 00
0200 212-00022 *Seedi ng (Riparian) 0.120 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 5. 200 0. 000
ACRE 0. 000 0. 00
2,610. 00000 0. 000 0. 00
0210 212-00900 *Conpost 35. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0215 213-00004 *Mil ching (Weed Free Straw) 3. 200 0. 000
ACRE 0. 000 0. 00
415. 00000 0. 000 0. 00
0220 213-00061 *Mul ch Tacki fier 633. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-00000 *Landscape Mai nt enance 0. 500 0. 000
LS 0. 000 0. 00
17, 025. 00000 0. 000 0. 00
0230 214-00201 *Deci duous Tree (Tubel ing) 36. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0235 214-00230 *Deci duous Tree (3 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
692. 00000 0. 000 0. 00
0240 214-00301 *Deci duous Shrub (Tubel i ng) 86. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0245 214-01015 *WIIlow Cuttings 52. 000 0. 000
EACH 0. 000 0. 00
3. 50000 0. 000 0. 00
0250 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 441. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0255 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 6, 728. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0260 217-00000 *Her bi ci de Treat nent 837. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0265 304- 04000 *Aggregat e Base Course (C ass 4) 103. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0270 304- 06007 *Aggregat e Base Course (C ass 6) 1, 773. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0275 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 120. 000 0. 000
CY 0. 000 0. 00
53. 00000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 403-00720 Hot M x Asphalt (Patching) (Asphalt) 300. 000 0. 000
TON 0. 000 0. 00
153. 00000 0. 000 0. 00
0285 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 2, 962. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 420-00112 CGeotextile (Drainage) (dass 1) 5, 751. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0295 420-00132 Ceotextile (Separator) (Cass 1) 278. 000 253. 000
SY 0. 000 0. 00
4. 00000 253. 000 1,012. 00
0300 506-00212 *Riprap (12 Inch) 1, 737. 000 157. 000
CY 0. 000 0. 00
100. 00000 157. 000 15, 700. 00
0305 506-00218  *Riprap (18 Inch) 4,917. 000 0. 000
CY 0. 000 0. 00
103. 00000 0. 000 0. 00
0310 506-00224  *Riprap (24 Inch) 76. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 506-00412  *Soil Riprap (12 Inch) 816. 000 0. 000
CY 0. 000 0. 00
88. 00000 0. 000 0. 00
0320 507-00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 36. 000 0. 000
TON 0. 000 0. 00
205. 00000 0. 000 0. 00
0325 601- 01000 *Concrete Cass B 5. 000 4.700
CY 0. 000 0. 00
1, 780. 00000 4.700 8, 366. 00
0330 602- 00000 Rei nforcing Steel 472. 000 472. 000
LB 0. 000 0. 00
4. 00000 472. 000 1, 888. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20187-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 152. 000 152. 000
LF 0. 000 0. 00
280. 00000 152. 000 42, 560. 00
0340 603-10180 18 Inch Corrugated Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
0345 603-30018 18 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0350 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 675. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0355 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
818. 00000 0. 000 0.00
0360 606-01370 *Transition Type 3G 9. 000 0. 000
EACH 0. 000 0. 00
1, 303. 00000 0. 000 0.00
0365 606- 01385 *Transition Type 3J 2. 000 0. 000
EACH 0. 000 0. 00
1, 109. 00000 0. 000 0.00
0370 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 437. 00000 0. 000 0.00
0375 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,578. 00000 0. 000 0.00
0380 606- 02005 *End Anchor age (Fl ared) 9. 000 0. 000
EACH 0. 000 0. 00
2,183. 00000 0. 000 0.00
0385 607- 00005 *End Post 6. 000 0. 000
EACH 0. 000 0. 00

213. 00000 0. 000 0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20187-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 607-00010 *Corner and Line Brace Post 7.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0395 607-01000 *Fence Barbed Wre with Metal Posts 763. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0400 607-11200 *Fence Conbination Wre Wth Metal Posts 415. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0405 607-11525 *Fence (Plastic) 1, 187. 000 1, 187. 000
LF 0. 000 0. 00
2. 00000 1, 187. 000 2,374.00
0410 607-60120 *20 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
422. 00000 0. 000 0. 00
0415 609-60011 Curb Type 6 (Section M 473. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0420 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 24. 000 0. 000
EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0425 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 2.000 0. 000
EACH 0. 000 0. 00
154. 00000 0. 000 0. 00
0430 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 3.000 0. 000
EACH 0. 000 0. 00
257. 00000 0. 000 0. 00
0435 612-15000 Install Marker 2.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0440 615- 00050 Enbanknent Protector Type 5 7.000 0. 000
EACH 0. 000 0. 00

925. 00000 0. 000 0. 00



CONTI D: C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20187-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO. 0003 07:54: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 619-06160 *16 Inch Ductile Iron Pipe 1, 110. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0450 619- 10000 Tenporary Water Line 1, 126. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0455 619- 10300 30 Inch Wl ded Steel Pipe 123. 000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0460 619-71524 3 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0465 619-76128 16 Inch Butterfly Val ve 2. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0466 621-00450 Det our Pvnt Added by CMO #5 3, 800. 000 0. 000
Sy 0. 000 0. 00
64. 76000 0. 000 0. 00
0467 621- 00500 Tenp Brdg Added by CMO #5 1. 000 0. 000
LS 0. 000 0. 00
367, 864. 56000 0. 000 0. 00
0470 622- 06300 Chl orine Contact Basin 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0475 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
53, 000. 00000 0. 000 0. 00
0480 626- 00000 *Mobi | i zati on 0. 900 0.225
LS 0.225 56, 250. 00
250, 000. 00000 0. 450 112, 500. 00
0485 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 180
LS 0. 090 1, 530. 00
17, 000. 00000 0.270 4,590. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 627-00008 *Modi fi ed Epoxy Pavenent Marking 44. 000 0. 000
GAL 0. 000 0. 00
177. 00000 0. 000 0. 00
0495 627-00013 *Pavenment Marking Paint (H gh Build) 30. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0500 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 98. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0505 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0510 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 133. 000 5, 320. 00
40. 00000 133. 000 5, 320. 00
0515 630- 00007 *Traffic Control Inspection 100. 000 31.000
DAY 8. 000 824. 00
103. 00000 39. 000 4,017. 00
0520 630-00012 *Traffic Control Managenent 150. 000 0. 000
DAY 11. 000 2,266. 00
206. 00000 11. 000 2,266. 00
0525 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 0. 000
EACH 11. 000 9, 031. 00
821. 00000 11. 000 9, 031. 00
0535 630-80341 *Construction Traffic Sign (Panel Size A) 260. 000 0. 000
EACH 68. 000 748. 00
11. 00000 68. 000 748. 00
0540 630- 80342 *Construction Traffic Sign (Panel Size B) 29. 000 8. 000
EACH 6. 500 1, 001. 00
154. 00000 14. 500 2,233.00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 630- 80344 *Construction Traffic Sign (Special) 116. 000 0. 000
SF 58. 000 3, 016. 00
52. 00000 58. 000 3, 016. 00
0550 630- 80355 *Portabl e Message Sign Panel 5. 000 0. 500
EACH 1. 000 411. 00
411. 00000 1. 500 616. 50
0555 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 5. 000
EACH 20. 000 2, 060. 00
103. 00000 25. 000 2,575. 00
0556 630- 80370 Conc Barrier (Tenp) Added by CMO #5 1, 800. 000 0. 000
LF 54. 000 1, 510. 92
27.98000 54. 000 1, 510. 92
0557 630-80367 Port Traf Speed Monitor Added by MCR #1 Line #6 0. 000 0. 000
EACH 0. 000 0. 00
4,775. 00000 0. 000 0. 00
0560 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70025 F/' A Quality Incentive Paynent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20187-BI D ESTI MATE RUN 01/ 31/2018
PRQIECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0590 700-70042 F/ A Railroad Fl aggi ng 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70594 F/ A DRB Standi ng Committee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,734,365.31 % 113, 460.17 $ 427, 610. 17
CAT NOO300 C 17-GT
0605 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 1. 000 65, 000. 00
65, 000. 00000 1. 000 65, 000. 00
0610 206- 00000 Structure Excavation 624. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 206- 00065 Structure Backfill (FlowFill) 16. 000 0. 000
CcY 0. 000 0. 00
180. 00000 0. 000 0. 00
0620 206- 00100 *Structure Backfill (dass 1) 588. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0625 206- 00200 *Structure Backfill (dass 2) 206. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0630 206- 00360 Mechani cal Rei nforcenent of Soil 588. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 202. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 17-GT
0640 502- 00100 *Drilling Hole to Facilitate Pile Driving 581. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0645 502-11489 *Steel Piling (HP 14x89) 947. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0650 503-00054 *Drilled Caisson (54 Inch) 200. 000 0. 000
LF 51. 000 23,970. 00
470. 00000 51. 000 23,970. 00
0655 515-00120 *Wat er proof i ng (Menbr ane) 1, 242. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0660 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0665 601- 03040 *Concrete O ass D (Bridge) 624. 000 0. 000
CY 0. 000 0. 00
675. 00000 0. 000 0. 00
0665 MATERI AL ALLOMANCE 0. 000
CY 0. 000 0. 00
376. 70000 0. 000 0. 00
0665 MATERI AL ALLOMANCE 0. 000
cY 53. 800 20, 266. 46
376. 70000 53. 800 20, 266. 46
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 160, 669. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0680 606- 11030 *Bridge Rail Type 10M 575. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20187-BI D ESTI MATE RUN 01/ 31/ 2018
PRQIECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 17-GT
0685 613-00200 2 Inch Electrical Conduit 583. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0690 618-00142 *Prestressed Concrete | (BT42) 1, 173. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,393,789.00$% 109, 236.46 $ 109, 236. 46
CAT NOO301 GC17-Q&J
0695 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0700 206- 00000 Structure Excavation 117. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0705 206- 00065 Structure Backfill (FlowFill) 16. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0710 206-00100 *Structure Backfill (dass 1) 446. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0715 206- 00200 *Structure Backfill (dass 2) 180. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0720 206- 00360 Mechani cal Rei nforcenent of Soil 446. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0725 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 180. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0730 502- 00100 *Drilling Hole to Facilitate Pile Driving 721.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 GC17-Q&J
0735 502-11489 Steel Piling (HP 14x89) 1, 093. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0740 503-00054 *Drilled Caisson (54 Inch) 99. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0745 515-00120 *Wat er proof i ng (Menbr ane) 1, 113. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0750 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0755 601- 03040 *Concrete Class D (Bridge) 551. 000 0. 000
CY 0. 000 0. 00
675. 00000 0. 000 0. 00
0755 MATERI AL ALLOMANCE 0. 000
cY 38. 340 14, 442. 67
376. 70000 38. 340 14, 442. 68
0760 602- 00020 *Rei nforcing Steel (Epoxy Coated) 122, 897. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0770 606-11030 *Bridge Rail Type 10M 513. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0775 613-00200 2 Inch Electrical Conduit 521. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C20187- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 20187-BID ESTI MATE RUN 01/ 31/ 2018
PRQJECT: ERR400- 322 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 GC17-Q&J
0780 618-00142 *Prestressed Concrete | (BT42) 1, 433. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 1,293,392.00$% 14,442.67 $ 14, 442. 68
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0785 620- 00002 Field Ofice (dass 2) 0. 500 0. 500
EACH 0. 000 0. 00
24, 000. 00000 0. 500 12, 000. 00
0790 620-00012 Field Laboratory (dass 2) 0. 500 0. 500
EACH 0. 000 0. 00
21, 000. 00000 0. 500 10, 500. 00
0795 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 24,500.00 $ 0.00% 24,500. 00
PRQIECT TOTAL CURRENT AMI $ 6,446,046.31 % 237,139.30 % 575, 789. 31



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 01/31/ 2018

07:54: 14

CONTI D: C20187- COVBO

ESTI MATE NO 0003 PROG

PCN. 21369-BI D COFRS REPCRTI NG CATEGCRY: 4

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESF

PRQJIECT NO BRR400- 354

LI TTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:

PROJECT COUNTI ES: VELD

CONTRACTOR:
FLATI RON CONSTRUCTCRS, | NC.

385 Interlocken Crescent #900

Broonfield CO 80021 (720) 494- 8095

CURRENT PROJIECT AMI:  $ 546, 209. 55
AWARD PRQJIECT AM: $ 5,998, 304. 55

PERCENT COVPLETE: 37.09%
FUNDS AVAI LABLE: $ 343, 643. 65
TOTAL CLAI MB: $ 0.00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TIME CHARGED: 35.5
PERCENT TI ME: 16. 90

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DAYS

ORI G TI ME ALLOW

01/ 26/ 2018
09/ 07/ 2017
09/ 15/ 2017
10/ 10/ 2017
10/ 23/ 2017

TIME ALLOW

DATE TI ME STARTED
DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

210 WORK DAYS
210 WORK DAYS

10/ 23/ 2017
10/ 23/ 2017

CURRENT TOTAL

THI' S ESTI MATE

$ 24, 500. 00 $ 0. 00
178, 065. 90 13, 644. 00

202, 565. 90 13, 644.00

0. 00 0. 00

202, 565. 90 13, 644. 00

-5,701. 98 _221. 82

0. 00 0. 00

196, 863. 92 13, 422.18

0. 00 0. 00

0. 00 0. 00

196, 863. 92 13, 422.18

0. 00 0. 00

PAYMENT DUE $ 13, 422.18

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 203-00060

0015 203-00100

0020 203-01500

0025 203-01510

0030 203-01550

0035 206-00510

0040 208-00002

0045 208-00023

0050 208-00026

0055 208-00041

C20187- COVBO
21369-BI D
BRR400- 354
| TEM
DESCRI PTI ON
LTR Channel

C earing and G ubbing

*Enbankment Material (Conplete In Place)

Mick Excavation

Bl adi ng

Backhoe

Dozi ng

*Filter Material (O ass A)

*Erosion Log Type 1 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Coi r Rol

Rock Check Dam

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 500
LS
50, 000. 00000
2,654. 000
CcY
17. 00000
248. 000
CcY
42. 00000
10. 000
HOUR
102. 00000
10. 000
HOUR
96. 00000
10. 000
HOUR
100. 00000
19. 000
CcY
60. 00000
115. 000
LF
4. 00000
5, 824. 000
LF
4.50000
449. 000
LF
15. 00000
1. 000
EACH

542. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 000
0. 500

2,654. 000
0. 000
2,654. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
115. 000
115. 000

5, 824. 000
0. 000
5, 824. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 31/ 2018

07: 54: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
25, 000. 00
0. 00
45, 118. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
360. 00
460. 00
460. 00
0. 00
26, 208. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 LTR Channel

0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2,800. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0075 208-00106 *Sweepi ng (Sedi nent Renoval ) 20. 000 2.000
HOUR 0. 000 0. 00
140. 00000 2.000 280. 00
0080 208- 00207 Erosi on Control Managenent 60. 000 27.000
DAY 0. 000 0. 00
50. 00000 27.000 1, 350. 00
0085 211-03005 Dewat eri ng 0. 100 0. 100
LS 0. 000 0. 00
110, 000. 00000 0. 100 11, 000. 00
0090 212-00006 *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
543. 00000 0. 000 0. 00
0095 212- 00022 *Seedi ng (Riparian) 0. 750 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
2,610. 00000 0. 000 0. 00
0105 212-00900 *Conpost 225. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0110 213-00004 *Mil ching (Weed Free Straw) 5. 300 0. 000
ACRE 0. 000 0. 00

415. 00000 0. 000 0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 LTR Channel

0111 213-00004 Mil ching (Weed Free Straw) Added by MCR #1 Line #2 - 7.000 2.600
Tenpor ary
ACRE 0. 000 0. 00
580. 00000 2.600 1, 508. 00
0112 213-00012 Spray-on Ml ch Bl anket Added by MCR #1 Line #3 1. 500 0. 800
ACRE 0. 000 0. 00
5, 091. 00000 0. 800 4,072. 80
0115 213-00061 *Mul ch Tackifier 1, 061. 000 780. 000
LB 0. 000 0. 00
1. 80000 780. 000 1, 404. 00
0120 214-00000 *Landscape Mai nt enance 0. 500 0. 000
LS 0. 000 0. 00
17, 025. 00000 0. 000 0. 00
0125 214-00201 *Deci duous Tree (Tubel ing) 211. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0130 214-00301 *Deci duous Shrub (Tubel i ng) 563. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0135 214-01015 *WI1low Cuttings 907. 000 164. 000
EACH 0. 000 0. 00
3.50000 164. 000 574. 00
0140 214-01227 Root wad 19. 000 7. 000
EACH 0. 000 0. 00
300. 00000 7.000 2,100. 00
0145 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3, 667. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3,617. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0155 217- 00000 *Her bi ci de Treat nent 964. 000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 LTR Channel

0160 304- 04000 *Aggregat e Base Course (C ass 4) 497. 000 395. 520
TON 0. 000 0. 00
30. 00000 395. 520 11, 865. 60
0165 506-00218 *Riprap (18 Inch) 66. 000 20. 000
CY 0. 000 0. 00
103. 00000 20. 000 2, 060. 00
0166 506- 00412 Soil Riprap (12 In) Added by MCR #1 Line #1 64. 000 24.000
CY 0. 000 0. 00
88. 00000 24.000 2,112.00
0170 607-11525 *Fence (Plastic) 2,150. 000 2,150. 000
LF 0. 000 0. 00
2. 00000 2,150. 000 4, 300. 00
0175 625- 00000 *Construction Surveying 0. 500 0. 080
LS 0. 130 6, 890. 00
53, 000. 00000 0. 210 11, 130. 00
0180 626- 00000 *Mobi | i zat i on 0. 100 0. 025
LS 0. 025 6, 250. 00
250, 000. 00000 0. 050 12, 500. 00
0185 630-00012 *Traffic Control Managenent 60. 000 12. 000
DAY 0. 000 0. 00
206. 00000 12. 000 2,472.00
0190 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 1. 000
EACH 4.000 44. 00
11. 00000 5. 000 55. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 2.000 1. 000
EACH 0. 000 0. 00
154. 00000 1. 000 154. 00
0205 700- 70010 F/ A M nor Contract Revisions 42,671. 500 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 LTR Channel

0210 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 385,248.55 % 13,644.00 % 170, 483. 40
CAT NO0201 ROADWAY

0215 202-00240  Renoval of Asphalt Mat (Pl aning) 4, 313. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0220 202-00250 *Removal of Pavenment Marking 2, 200. 000 0. 000
SF 0. 000 0. 00
4. 25000 0. 000 0. 00
0225 304- 06008 Aggregat e Base Course (O ass 6) (Special) 44. 000 0. 000
CY 0. 000 0. 00
53. 00000 0. 000 0. 00
0230 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 1, 074. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0235 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0240 627-00008 *Modi fi ed Epoxy Pavement Marking 51. 000 0. 000
GAL 0. 000 0. 00
177. 00000 0. 000 0. 00
0245 627-00013 *Pavenment Marking Paint (H gh Build) 20. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0250 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 626. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0255 627-30410 *Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 398. 000 0. 000
Li ne
) SF 0. 000 0. 00

18. 00000 0. 000 0.00



CONTI D C20187- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY

0260 630-00000  *Fl aggi ng 200. 000 154. 000
HOUR 0. 000 0. 00
40. 00000 154. 000 6, 160. 00
0265 630- 80342 Construction Traffic Sign (Panel Size B) 10. 000 5. 000
EACH 0. 000 0. 00
154. 00000 5. 000 770. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 0. 000 0. 00
103. 00000 5. 000 515. 00
0275 630-80380 *Traffic Cone 50. 000 12. 500
EACH 0. 000 0. 00
11. 00000 12. 500 137.50
CAT 0201 CURRENT AMI $ 136, 461. 00 $ 0.00% 7,582.50

CAT NO0300 G 17-Gr

0665 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
376. 70000 0. 000 0. 00

0665 MATERI AL ALLOWANCE 0. 000
cY 53. 800 20, 266. 46
376. 70000 53. 800 20, 266. 46

CAT 0300 CURRENT AMI  $ 0.00$% 20, 266. 46 $ 20, 266. 46
CAT NOO301 GC17-QU

0755 MATERI AL ALLOWANCE 0. 000
CcY 38. 340 14, 442. 67
376. 70000 38. 340 14, 442. 68
CAT 0301 CURRENT AMI  $ 0.00$% 14,442.67 $ 14, 442. 68

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620- 00002 Field Office (Oass 2) 0. 500 0. 500
EACH 0. 000 0. 00
24, 000. 00000 0. 500 12, 000. 00
0285 620-00012 Field Laboratory (O ass 2) 0. 500 0. 500
EACH 0. 000 0. 00

21, 000. 00000 0. 500 10, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D: C20187- COVBO
PCN: 21369-BI D ESTI MATE RUN 01/ 31/ 2018
PRQJECT: BRR400- 354 ESTI MATE NO 0003 07:54: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI $ 24,500.00 $ 0.00% 24,500. 00
PRQIECT TOTAL CURRENT AMI $ 546, 209.55 $ 48,353.13 % 237, 275. 04



